


Cosumnes Subbasin GSP Schedule - 3 Month Look Ahead



Deadlines within the next 3 Months

Task 7: Conduct Data Gaps Assessment

- EKI** Conduct Basin-wide data gaps assessment and prepare associated work products (*Draft TM #2 – Data Compilation and Data Gaps Assessment – due 5/31/2019*).
- WG** Review and provide feedback on TM #2 by **6/19/2019**.

Task 8: Evaluate Numerical Groundwater Model Options

- EKI** Conduct the evaluation of numerical groundwater model options and prepare associated work products (*Updated Draft TM #3 – Numerical Groundwater Model Evaluations and Recommendations – due 9/18/2019*).
- WG** Review and provide feedback on TM #3;-Make final decision regarding the numerical groundwater model by 10/16/2019.

Tasks without interim deadlines

Task 1: Proposition 1 Grant Management, Administration, & Reporting

Task 2: Project Management

Task 3: Quality Assurance/Quality Control

Task 5: Gather Available Data and Compile into DMS

Task 6: Compile Information on the Plan Area and Basin Management Activities

Task 12: Implement Plan for Filling Data Gaps Needed for GSP Preparation

Task 13: Assess Groundwater Conditions & Develop HCM

Task 14: Develop/Repurpose Numerical Groundwater Model

Task 15: Develop Basin-Wide Water Budget

Task 16: Assess Existing Monitoring Programs & Develop SGMA Network

Task 17: Stakeholder Engagement Related to Basin Characterization & Analysis

Task 18: Participate in Intrabasin & Interbasin Coordination Efforts

Abbreviations

CBI	Consensus Building Institute
DMS	Data Management System
EKI	EKI Environment & Water, Inc.
GSAs	Groundwater Sustainability Agencies
GSP	Groundwater Sustainability Plan
HCM	Hydrogeologic Conceptual Model
QA/QC	Quality Assurance/Quality Control
SCEP	Stakeholder Communication and Engagement Plan
SGMA	Sustainable Groundwater Management Act
TAC	Technical Advisory Committee
TM	Technical Memorandum
WG	Working Group