


## PM Phase Project Management



★ **11/15/2018**

**Task 4: Select or Design Data Management System (DMS)**

EKI - Develop options for DMS selection and/or development and prepare associated work products (TM #1- Data Management System Evaluation and Selection)

Working Group – Review and provide feedback on TM #1; Select a DMS

★ **12/31/2018**

**Task 6: Compile Information on the Plan Area and Basin Management Activities**

EKI - Provide technical support required to compile information on the Plan Area and Basin Management Activities

GSAs - Respond to data requests regarding information required in the Plan Area

**Task 9: Refine Stakeholder Communication and Engagement Plan**

EKI - Provide limited technical support to review and provide feedback on the SCEP and other associated work products developed by the Water Forum and Consensus Building Institute (CBI).

Working Group - Review and provide input to Basin-wide SCEP to align with local outreach goals and objectives

★ **1/31/2019**

**Task 8: Evaluate Numerical Groundwater Model Options**

EKI - Conduct the evaluation of numerical groundwater model options and prepare associated work products (Draft TM #3 – Numerical Groundwater Model Evaluations and Recommendations)

Working Group – Review and provide feedback on TM #3; Select modeling approach

★ **3/1/2019**

**Task 7: Conduct Data Gaps Assessment**

EKI - Conduct Basin-wide data gaps assessment and prepare associated work products (Draft TM #2 – Data Compilation and Data Gaps Assessment)

GSAs – Identify local data gaps and collect appropriate information for Technical Support Services Grant application

Working Group – Review and provide feedback on TM #2

★ **3/31/2019**

**Task 5: Gather Available Data and Compile into DMS**

EKI - Provide technical support required to populate and manage the Basin DMS

GSAs – Compile and provide local and Basin-specific data to be included in the Basin DMS

**Task 10: Conduct Stakeholder Engagement Related to the GSP Foundation Phase**

EKI – Provide limited support to the Water Forum and CBI to conduct preliminary stakeholder engagement-related activities, including: Preparation of one stakeholder workshop presentation, attendance at one stakeholder workshop

Working Group/GSAs – Begin to implement the SCEP within local jurisdictions (meetings, stakeholder survey, public notices, etc.)

**Task 11: Participate in Intrabasin & Interbasin Coordination Efforts**

EKI – Provide technical support for Phase 1 intrabasin and interbasin coordination efforts through attendance at regular Working Group/TAC meetings and preparation of associated materials, attendance at regular SGMA meetings in neighboring subbasins (up to one per month), and through as needed as GSA-specific outreach

Working Group - Attend regularly scheduled Working Group/TAC meetings to provide input on matters associated with GSP development

**★ Due in 3 months or less**

**★ Start in 3 months or due date is greater than 3 months**

*Task 4: Select or Design Data Management System (DMS)  
Draft Tech Memo #1 Data Management System Evaluation and Selection due*

*Task 7: Conduct Data Gaps Assessment  
Draft Tech Memo #2 Data Compilation and Data Gaps Assessment due*

**11/15/2018**

*Task 6: Compile Information on the Plan Area and Basin Management Activities*

**3/1/2019**

*Task 5: Gather Available Data and Compile into DMS*

*Task 9: Refine Stakeholder Communication and Engagement Plan  
Draft Tech Memo #5 Stakeholder Communication Engagement Plan due*

*Task 10: Conduct Stakeholder Engagement Related to the GSP Foundation Phase*

**12/31/2018**

*Task 8: Evaluate Numerical Groundwater Model Options  
Draft Tech Memo #3 Numerical Groundwater Model Evaluation due*

*Task 11: Participate in Intrabasin & Interbasin Coordination Efforts*

**1/31/2019**

**3/31/2019**



**November Meeting  
11/19/2018**

**December Meeting  
12/19/2018**

**January Meeting  
1/16/2019**

**February Meeting  
2/20/2019**

**March Meeting  
3/20/2019**

- 1) EKI presents Data Management System Tech Memo
- 2) Confirm proposed Model Evaluation criteria and ranking approach

- 1) Data Management System Decision
- 2) EKI presents Model Ranking
- 3) Stakeholder Communication and Engagement Plan presented

- 1) Finalize Model Selection
- 2) Approve SCEP

- 1) EKI presents Data gaps and approaches

- 1) Finalize approaches to filling data gaps

**12/3/2018**

**12/31/2018**

**2/11/2019**

**3/11/2019**

**3/31/2019**

- 1) Provide feedback on Tech Memo #1 DMS Evaluation

- 1) Respond to data requests regarding information required in the Plan Area
- 2) Provide input to Basin-wide SCEP
- 3) Stakeholder data due

- 1) Provide feedback on Tech Memo #3 Model Evaluation

- 1) Provide feedback on Tech Memo #2 Data Gaps Assessment
- 2) Identify local data gaps and collect appropriate information for Technical Support Service Grant application

- 1) Compile and provide local and Basin-specific data to be included in the DMS